

Oak Ridge SNF Program

David Adler, DOE-ORO

Oak Ridge

SNF Strategy

- Complete five SNF shipments to INEEL.
- Close out the DOE-ORO EM SNF Program.

Oak Ridge

FY 2001 Progress

- Completed SNF Vulnerability Resolution in September 2000.
- Completed SNF retrievals in February 2000.

Oak Ridge

FY 2001 Progress



*Preparing to Decon Storage Position
for Vulnerability Resolution*



*Retrieval of SNF Package
from SWSA 5N*

Oak Ridge

FY 2001 Progress

- Submitted SAR Addendum to NRC in November 2000.
- Responded to NRC Request for Additional Information.
- CoC expected in September 2001.

Oak Ridge

FY 2001 Planned Activities

- Currently working to complete repackaging last, most difficult fuels.
- Plan to complete OR SNF repackaging activities and return SNF canisters to interim storage in September 2001 awaiting shipment to INEEL.

Oak Ridge

FY 2002 Planned Activities

- Complete fabrication of sealed inner container (basket) for TN-FSV cask.
- Complete readiness to ship SNF to INEEL.
- Complete first SNF shipment to INEEL.

Oak Ridge

SNF Issues

- Challenges in making cross-country SNF shipments.
- Regulators have expressed concerns about any delay in FFA milestone to complete OR SNF shipments.
- INEEL readiness to receive Oak Ridge SNF.