



**Civilian Radioactive Waste
Management System**

Management & Operating Contractor

Proposed FY2002 & FY2003 Work Items

NSNFP Semi-Annual Strategy Meeting

**David S. Rhodes
Manager, DOE SNF/Pu
Special Projects
June 26/27, 2001**

- **Disposal container criticality**
- **Total system performance assessment**
- **Design basis event and beyond design basis event analyses**
- **Management**
 - Waste form analyses reviews
 - Management activities

Disposal container criticality (cont.)

■ Deferred FY2001 Phase III criticality analyses

- Complete external consequence code development left after software stand-down (\$65k) and code qualification (\$20k) \$85k
- Complete external criticality analysis which was delayed by late Transport & Accumulation feeds (geochemistry work) \$100k
- Conduct external probability calculation following completion of methodology work in FY2001 (follows geochemistry work) \$70k

- **Deferred funding should be available from FY2001 funds and not have to come out of FY2002 funding** Total=\$255k

Disposal container criticality

■ FY2002 Phase I & II waste form/disposal container analyses

- Revise FFTF criticality calculation and waste form report \$50k
 - ◆ Based on recent fuel form information (numbers of pins)
 - ◆ Doesn't include potential reanalysis if significantly different
- Complete benchmark and critical limit analysis including MCNP runs following FY2001 investigation \$100k

■ Total=\$150k

■ FY2002 Phase III criticality analyses

- Conduct last 4 of 5 needed External Transport & Accumulation calculations (1st calc done last year with methodology) \$120k
- Probability of criticality before 10,000 years for co-disposal WPs igneous intrusion, seismic, weld flaw (8 fuels in 1 calc) \$100k
- Configuration generator model validation report (shared) \$50k
- Geochemistry model abstraction for DOE SNF co-disposal waste package calculations (shared) \$50k
- Criticality model validation reports for DOE SNF co-disposal and DOE range of conditions calculation (shared) \$50k
- Management activity for WP Supervisor (P/T) \$150k
 - ◆ monthly reporting, quarterly meetings, coordination of work packages, annual planning, computer support such as licenses, travel, managerial review of products

■ Total=\$520k

Total system performance assessment

■ FY2002 geochemical interactions calculations

- analyses of geochemical conditions in failed co-disposal waste packages
- Adds 2 remaining representative fuels to 6 contained in REV 01
 - ◆ Training Reactor Isotopes General Atomic (TRIGA)
 - ◆ Shippingport PWR
- Final calculation by September 2002 \$70k

■ FY2002 TSPA-LA calculation for 11 fuel groups

- Run TSPA supplemental model for selected DOE SNF
- TSPA-LA base case model expected by August 2002
- Conduct portion of DOE SNF analyses from August to September 2002 (will continue in FY2003) \$130k
- Final calculation in FY2003 (December 2002)

■ Total=\$200k



Design basis event and beyond design basis event analyses

■ FY2002 DBE & BDBE

- Develop canister strain argument for no-breach criteria \$30k
 - ◆ Needs to be briefed to the NRC at a technical exchange
 - ◆ Revise to support LA strategy--white paper minimum
- Reviews, planning, meetings, reports \$20k
 - ◆ Review source terms inputs to DBE and BDBE calculations are appropriate for their intended use and are adequately referenced
- Support preclosure ISA technical products such as Hazard analysis, DBE categorization analyses, and Classification analyses \$20k

■ Total =\$70k

■ FY2002 Management

- Licensing strategy white paper for DOE SNF for OCRWM, YMSCO, DOE-EM, NSNFP, BSC agreements \$40k
- Project management activities -- Project Manager (P/T) \$150k
 - ◆ Includes reviewing NSNFP waste form input reports, GOTH, and ASTM standards such as drying standard (but not pyrophoricity of uranium metal fuels)
 - ◆ monthly reporting, quarterly meetings, coordination of work packages, annual planning, computer support such as licenses, travel, management review of products

— Subtotal=\$190k

FY2002 Summary

◆ Deferred FY2001 Work	\$255k
◆ FY2002 Phase I & II Work	\$150k
◆ FY2002 Phase III work	\$520k
◆ FY2002 TSPA	\$200k
◆ FY202 DBE & BDBE	\$ 70k
◆ FY2002 Management	\$190k
– Subtotal	\$1,130k
– Fee	\$ 57k
– Total FY2002 Funded Work	\$1,187k
–	
– Suggested additions for FY2002	
◆ Suggest you add MCO	\$200k
◆ External consequence AMR for DOE fuels	\$120k



FY2003 Work Items

- **Disposal container criticality**
- **Total system performance assessment**
- **Design basis event and beyond design basis event analyses**
- **System studies**
 - Waste form analyses reviews
 - Management activities

■ FY2003 Criticality

- Partial waste form / disposal container disposal analysis of 9th representative fuel --Three-Mile Island (TMI) after NSNFP white paper -- evaluation of HLW geochemistry interaction \$100k
- Update topical addendum (shared with RW) \$40k
- DOE SNF Final Report summarizing all calculations to demonstrate compliance with methodology in topical report, safety strategy, and acceptance criteria \$250k
 - ◆ Defines the necessary criticality controls, validates grouping or provides regrouping, and evaluates impact analyses and design changes on calculations
- Final Phase III summary report for all fuel groups \$100k
- External consequence AMR for DOE fuels (pull to 02?) \$120k

— Total=\$610k

■ FY2003 TSPA

- Final geochemical interactions calculation (REV 03)
 - ◆ analyses of geochemical conditions in failed co-disposal waste packages for Three-Mile Island (TMI)
 - ◆ Adds last remaining representative fuels to 8 contained in REV 02
 - ◆ Final calculation by December 2002 \$50k
- TSPA-LA calculation for 11 fuel groups
 - ◆ Complete final portion of DOE SNF analyses from October to December 2002 \$150k
 - ◆ Final calculation in FY2003 (December 2002)

■ Total=\$200k

Design basis event and beyond design basis event analyses

■ FY2003 DBE & BDBE

- Perform surface facility design basis event criticality calculation
 - ◆ Feeds ISA for the proposed repository \$60k
- Revise the N-Reactor inputs for the beyond design basis event calculations after GOTH results are in \$20k
 - ◆ Revise ignition case to change release fractions
- Update DOE SNF source terms for the design basis event calculations \$20k
 - ◆ Feeds ISA for the proposed repository
- Develop a curie-based canister release criteria for WASRD Revision 5 to replace current exposure-based criteria-Q calculation \$45k

■ Total =\$145k

■ FY2003

- Update *Integrated ICD Volume 1: U.S. DOE SNF and the MGR*, DOE/RW-0511 Rev. 02 \$60k
 - ◆ include initial MGR design concepts for License Application
- Finite-element structural analysis of MCO to determine structural capability to support a facility design able to meet licensing strategy \$200k
- Project management activities for Project Manager (P/T) \$150k
 - ◆ Includes reviewing NSNFP waste form input reports, GOTH, and ASTM standards such as drying standard (but not pyrophoricity of uranium metal fuels)
 - ◆ monthly reporting, quarterly meetings, coordination of work packages, annual planning, computer support such as licenses, travel, management review of products

■ Total=\$410k

FY2003 Summary

- | | |
|----------------------------|-----------------|
| ♦ FY2003 Criticality | \$610k |
| ♦ FY2003 TSPA | \$200k |
| ♦ FY2003 DBE & BDBE | \$145k |
| ♦ FY2003 Management | \$410k |
| – Subtotal | \$1,365k |
| – Fee | \$ 68k |
| – Total FY2003 Funded Work | \$1,433k |
- ♦ (includes MCO analysis if not done in FY2002)
 - ♦ (includes external consequence AMR for DOE fuels in not done in FY2002)
 - ♦ Expect to include some work resulting from NRC technical exchange for DOE SNF before License Application

Disposal container criticality (cont.)

■ Post LA

- Separate analyses on rest of fuels to individually show they fall within the analyzed representative fuels
- Analyses of fuels not bounded by the represented fuels



**Civilian Radioactive Waste
Management System**

Management & Operating Contractor

Status of FY2001 Work Item: ***Integrated ICD Vol. 1: DOE SNF to MGR***

NSNFP / YMSCO Quarterly Meeting

**David S. Rhodes
Manager, DOE SNF/Pu
Special Projects
June 14, 2001**

■ ***Integrated Interface Control Document Volume 1:
U.S. Department of Energy Spent Nuclear Fuel to
the Monitored Geologic Repository, DOE/RW-0511,
Rev. 01A***

- Controlled envelop dimensions for all DOE SNF canisters
- Figures of canisters, waste package cavities, NSNFP and NR transportation concepts, and MGR facility entries and rack positions
- Incorporating WASRD items eliminated during last review
 - ◆ DOE SNF single-element and multi-element canisters
 - ◆ Text revisions to support HLW canister inclusion (info only)

■ ***Integrated Interface Control Document Volume 1: U.S. Department of Energy Spent Nuclear Fuel to the Monitored Geologic Repository, DOE/RW-0511, Rev. 01A***

- Provided to YMSCO for pre-review on June 4
- YMSCO pre-review in progress in parallel with BSC checking which completed June 25
- Formal DOE and contractor site review should start June 29
 - ◆ 3 week review period should end with comments due July 23
 - ◆ 5 weeks to incorporate comments and obtain concurrence by August 27
 - ◆ 2 weeks for final checking September 10
 - ◆ 2 weeks for approval and issue by September 29, 2001 (last work day of FY2001)