
1DWLRQDO�6SHQW�1XFOHDU�)XHO�3URJUDP���0DVWHU�/RJLF�6FKHGXOH

RW Prepare VA - Compl Repository  Phase I Design

RW REPOSITORY COMPLETE PHASE I DESIGN

RW Define Draft Waste Form Envelope(s)

RW  Prepare Repository Phase III Design

Internal Reviews of first SNF Data Package

Site Complete Chacrterize first  SNF

VA PRODUCT REVIEWS

RW LA Reviews

RW Viability Assessment Complete

Final EM Feed to RW Design

RW Prepare DEIS

RW Issue DEIS

RW Prepare FEIS

RW Issue FEIS

RW / MGDS EIS - ROD Approved

MGDS EIS - ROD APPROVED

RW COMPLETE TSPA - LICENSE APPLICATION

RW Submit Licence Application

SUBMIT LICENSE APPLICATION

NSNFP Establish SNF Repository Delivery Schedule

RW - MGDS Open to receive Commercial Fuels

MGDS OPEN TO RECEIVE COML. FUEL

RW / NRC License Approval Process

Secretary of Energy Notifies the State of Site Selection

Secretary of Energy Issues Site Recommendations to the President

Submit License Application for MGR to NRC

# Task Name Schedule Start Schedule Finish
Office of Civilian Radioactive Waste Management

01/01/97 04/01/36

Final Disposition Activities

01/01/97 04/01/36

~

133 RW Prepare VA - Compl Repository  Phase I Design 01/01/97 01/01/97

138 RW REPOSITORY COMPLETE PHASE I DESIGN 01/01/97 01/01/97

136 RW Define Draft Waste Form Envelope(s) 01/02/97 01/02/97

134 RW  Prepare Repository Phase III Design 01/01/98 01/01/98

107 Internal Reviews of first SNF Data Package 01/01/98 02/11/98

106 Site Complete Chacrterize first  SNF 01/01/98 04/02/98

139VA PRODUCT REVIEWS 01/01/98 06/01/98

128 RW LA Reviews 01/01/98 07/06/98

135 RW Viability Assessment Complete 09/30/98 09/30/98

137 Final EM Feed to RW Design 01/04/99 01/04/99

123 RW Prepare DEIS 01/01/98 02/15/99

124 RW Issue DEIS 02/15/99 02/15/99

125 RW Prepare FEIS 02/16/99 03/15/00

126 RW Issue FEIS 08/25/00 08/25/00

127 RW / MGDS EIS - ROD Approved 09/28/00 09/28/00

140 MGDS EIS - ROD APPROVED 09/29/00 09/29/00

142 RW COMPLETE TSPA - LICENSE APPLICATION 01/04/99 12/28/00

129 RW Submit Licence Application 03/01/02 03/01/02

141 SUBMIT LICENSE APPLICATION 03/01/02 03/01/02

105 NSNFP Establish SNF Repository Delivery Schedule 09/30/98 09/27/02

131 RW - MGDS Open to receive Commercial Fuels 12/30/10 12/30/10

143 MGDS OPEN TO RECEIVE COML. FUEL 12/30/10 12/30/10

130 RW / NRC License Approval Process 03/04/02 12/31/10

132 RW - MGDS Open to receive DOE Fuels 09/30/15 09/30/15

108 Load Transporter 11/26/15 12/02/15

109Transfer first SNF to RW 12/03/15 12/09/15

110 RW Receive first SNF 12/10/15 12/16/15

144 MGDS OPEN TO RECEIVE DOE SNF 12/30/15 12/30/15

111 RW Accept first existing SNF & Data Package 12/17/15 12/30/15

113 Site Chacrterize last SNF 04/19/35 07/19/35

114 Prepare last SNF Data Package 07/20/35 08/20/35

115 Internal Reviews of last SNF Data Package 08/21/35 10/01/35

116 Submit last SNF Data Package 10/02/35 10/15/35

117 RW Review & Approve last SNF Data Package 10/16/35 11/26/35

118 Load Transporter 11/27/35 12/03/35

112 Shipping Schedule to RW 12/03/15 12/10/35

119Xfer last SNF 12/06/35 12/10/35

120 RW Receive Last SNF 12/11/35 12/17/35

121 RW Accept last existing SNF & Data Package 12/18/35 12/31/35

122 Closeout NSNFP Activities 01/01/36 04/01/36

Yucca Mountain Site Characterization Project

07/01/01 04/01/02

~

1733 Secretary of Energy Notifies the State of Site Selection 07/01/01 07/01/01

1735 Secretary of Energy Issues Site Recommendations to the President 08/01/01 08/01/01

1736 Submit License Application for MGR to NRC 04/01/02 04/01/02
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Finish Impact Analysis

Publish Draft Environmental Impact Statement (DEIS) for Public Review

Begin Development of Draft Environmental Impact Statement (DEIS)

Publish Final Environmental Impact Statement (FEIS

Complete Viability Assessment Technical Component for Licence Application Pla

Complete Mined Geologic Disposal System Viability Assessment Design Technical Report

Viability Assessment

Complete Cross-Drift Excavation to Solitario Canyon Fau

Initiate Drift-Scale Thermal Tes

Complete Probabilistic Seismic Hazards Assessment

Accept Near-Field Models

Complete Ghost Dance Fault Testing for Viability Assessmen

Accept Single Heater test Final Repor

Confirm Unsaturated Zone transport and Flow Models for LA Acceptance

Confirm Near Field Models for LA Acceptance

Complete Drift-Scale Test Heat-up

Complete Mined Geologic Disposal System Cost Estimate

Accept Disposal Criticality Analysis Methodology Topical Report

Complete License Application Design for Performance Assessment Inpu

Complete TSPA analysis for Viability Acceptance

Complete Pre closure PA Sensitivity for LA

Complete TSPA Sensitivity for LA

Issue Revised Draft RFP

Issue Revised Draft Notice of NWPA Section 180(c) Policy

Issue Final RFP

Issue Notice of NWPA Section 180(c) Policy

Award Regional Service Contracts

Initiate NWPA Section 180(c) Grant Application Process

# Task Name Schedule Start Schedule Finish
Repository EIS

08/01/98 08/31/00

~

1763 Finish Impact Analysis 08/01/98 08/01/98

1732 Publish Draft Environmental Impact Statement (DEIS) for Public Review 07/30/99 07/30/99

1764 Begin Development of Draft Environmental Impact Statement (DEIS) 07/30/99 07/30/99

1734 Publish Final Environmental Impact Statement (FEIS) 08/31/00 08/31/00

Regulatory Revision / Viability Assessment / License Application

07/01/98 09/30/98

~

1743 Complete Viability Assessment Technical Component for Licence Application Plan 07/01/98 07/01/98

1744 Complete Mined Geologic Disposal System Viability Assessment Design Technical Repo 07/01/98 07/01/98

1731 Viability Assessment 09/30/98 09/30/98

Exploratory Studies Facility Construction and Operation

11/01/98 11/01/98

~

1745 Complete Cross-Drift Excavation to Solitario Canyon Fault 11/01/98 11/01/98

Core Science

12/01/97 11/10/01

~

1746 Initiate Drift-Scale Thermal Test 12/01/97 12/01/97

1747 Complete Probabilistic Seismic Hazards Assessment 04/01/98 04/01/98

1755Accept Near-Field Models 06/01/98 06/01/98

1748 Complete Ghost Dance Fault Testing for Viability Assessment 01/01/99 01/01/99

1749Accept Single Heater test Final Report 02/01/99 02/01/99

1750 Confirm Unsaturated Zone transport and Flow Models for LA Acceptance 06/01/99 06/01/99

1751 Confirm Near Field Models for LA Acceptance 11/01/99 11/01/99

1752 Complete Drift-Scale Test Heat-up 11/10/01 11/10/01

Engineering Design

07/01/98 07/01/99

~

1753 Complete Mined Geologic Disposal System Cost Estimate 07/01/98 07/01/98

1754Accept Disposal Criticality Analysis Methodology Topical Report 11/01/98 11/01/98

1756 Complete License Application Design for Performance Assessment Input 07/01/99 07/01/99

Performance Assessment

07/01/98 01/01/00

~

1757 Complete TSPA analysis for Viability Acceptance 07/01/98 07/01/98

1758 Complete Pre closure PA Sensitivity for LA 07/01/99 07/01/99

1759 Complete TSPA Sensitivity for LA 01/01/00 01/01/00

Transportation Activities

12/01/97 09/01/03

~

1737 Issue Revised Draft RFP 12/01/97 12/01/97

1760 Issue Revised Draft Notice of NWPA Section 180(c) Policy 04/01/99 04/01/99

1739 Issue Final RFP 07/01/01 07/01/01

1740 Issue Notice of NWPA Section 180(c) Policy 07/01/01 07/01/01

1761 Award Regional Service Contracts 01/01/03 01/01/03

1742 Initiate NWPA Section 180(c) Grant Application Process 09/01/03 09/01/03

Waste Acceptance Activities

04/01/98 04/01/02

~
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Initiate Waste Acceptance Mitigation

Complete Standard Contract Modifications

Finalize Waste Acceptance Schedule

# Task Name Schedule Start Schedule Finish
1762 Initiate Waste Acceptance Mitigation 04/01/98 04/01/98

1738 Complete Standard Contract Modifications 04/01/01 04/01/01

1741 Finalize Waste Acceptance Schedule 04/01/02 04/01/02
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