



# ***EM/RW Interface Schedule***

***Sheryl L. Morton***



*Providing for safe,  
efficient disposition of  
DOE spent nuclear fuel*

# Purpose

- *Communication tool*
  - *Simple means to reach widespread audience*
  - *Prompts discussion among the sites*
  - *Identifies activity gaps and disconnects*
- *Reflects best available information*
- *Does NOT replace program baselines*



# Status

- *Issued revision on 9/26/00*
- *Incorporated comments received since 3/2/00*
- *Available online at: <http://nsnfp.inel.gov/program/>*

*NOTE: Public home page address is <http://nsnfp.inel.gov>*



# Major Changes

- *Moved “License Application to NRC” milestone to last published date (12/17/02)*
  - *moved supporting milestones accordingly*
- *Moved TSPA-LA to 7/15/02*
- *Moved WASRD Rev. 4 to 10/27/00*
- *Moved WASRD Rev. 5 to 12/28/01 (estimated)*
- *Moved Criticality Topical Addendum up to 11/12/01*



# *New Activities*

- *DBE Consequence Evaluation - Line 16*
- *MGR DBE Event Tree Categorization - Line 17*
- *Preliminary and Final BDBE Consequence Calculations - Line 19*
- *Update Source Term - Line 20*
- *Added MCO Structural Analysis activity - Line 23*



# *Issues and Observations*

- *Impacts of FY 2001 budget adjustments not reflected*
  - *Criticality*
  - *DBE*
- *Some activities complete very close to license application milestones*



# *Future Activities*

- *Will revise schedule prior to next strategy meeting*
  - *Expand fuel movement activities*
  - *Reflect budget adjustments*
- *Incorporating EM/RW Interface Logic into Master Logic Schedule*
  - *FY 1999-2035*
  - *Includes all site interface activities*



# *Summary*

- *Communication tool*
- *Living document*
- *Changes welcome - [slm@inel.gov](mailto:slm@inel.gov)*
- *Adding EM/RW Interface Logic to Master Logic Schedule*

