

National Spent Nuclear Fuel Program Semi-Annual Strategy Meeting

Las Vegas, NV

Waste Acceptance System Requirements Document

6-8 November 2000

Markus Popa,
Civilian Radioactive Waste Management Program

WASRD Revision 4

Review started 10 February 2000.

Comments received (~ 1000) from all 20 reviewers,
10 May 2000.

RW-40 management has been engaged in comment resolution.

Approach to WASRD Comment Resolution

Comments have been loaded into a database that is searchable by section number.

Proposed responses to all comments complete, have been submitted to all reviewers, and have received feedback.

Resolutions not approved by reviewers are returned to RW-40 for further consideration.

Concurrence draft (with a redline/strikeout) to reviewers once all comments are considered and text revised accordingly.

Status of Comment Resolution

Reviewers submitted total of 1010 comments. All reviewers have received draft RW responses to their own comments.

Reviewers have concurred on total of 996 RW responses.

Over 1/3 of the comments have been processed and incorporated into the WASRD text -

- and 31 changes to *Requirement Analysis Sheets* (RAS) from 168 comments.

Scheduled for baselining 21 November.