

Actions From Prior Meetings

Philip Wheatley

August 8, 2007



EM *Environmental Management*

safety ❖ performance ❖ cleanup ❖ closure

January 2007 Strategy Meeting Actions

- Action: Ensure the Strategic Plan being prepared by EM addresses the assumptions to be used regarding on-going SNF generation. (Blaney) – Pending
- Action: Confirm or identify the throughput being used for DOE SNF in the design of the CRCF and in the LA. This is tied to the IAS baseline. – Throughput is identified in the CRD. IAS is still pending EM review
- Action: Provide a status on the effectiveness of the review process of LA sections at the completion of Phase I to Blaney for evaluation if any changes are required. (Loo/Linhart) – Complete
- Action: Provide SRS a copy of the ORNL video on use of the FSV cask for ORNL/INL SNF transfers. (Hill) – Complete

