

Office of Environmental Management
Spent Nuclear Fuel Program Initiatives


Gary DeLeon

January 23, 2007




Outline

- EM SNF Strategic Plan
- Planning for Disposition of AI-Clad SNF
- Configuration Management
- Ongoing Activities



EM SNF Strategic Plan

- Establish SNF Management and Disposition Strategy
 - Identify Key Goals and Objectives
 - Integrate with Site Baselines
- Collaborate with NSNFP, Other HQ Program Offices (RW, NE, etc.) and Sites
- Issue by September 2007




Planning for Disposition of Aluminum-Clad SNF

- Establish Integrated Project Team
- Develop Implementation Plan
 - Establish Baseline
 - Evaluate Alternatives
 - Identify Issues/Barriers
 - Recommend Path Forward
 - Communication Plan
 - Draft Plan by April 2007



Configuration Management

- December 28, 2006 Memorandum Establishing EM Acquisition Advisory Board
 - H-Canyon “Road Map”
- Configuration Control of SNF and HLW data thru NSNFP
- Incorporate Strategic Plan and Implementation Plan(s) Milestones into Site Baselines
 - Status Reporting thru Quarterly Project Reviews
- Establish Idaho PBS Sub-Project for NSNFP
 - Sub-Project Federal Project Director



Ongoing Activities

- Yucca Mountain License Application
 - EM needs to ensure the LA appropriately addresses its SNF and HLW
 - POCs identified at each site for SNF and HLW
 - Tight review schedule
 - Need continued NSNFP and site support
- Integrated Acceptance Schedule
 - Expect to start development shortly
 - Propose NSNFP in taking the lead
 - Need site support and continued involvement
- MOAs
 - EM/RW MOA in concurrence
 - EM/NE MOA in negotiation