

# National Spent Nuclear Fuel Program - Master Logic Schedule

| # | Task Name                            | Schedule Start | Schedule Finish | FY95-99 | FY00-04 | FY05-09 | FY10-14 |
|---|--------------------------------------|----------------|-----------------|---------|---------|---------|---------|
|   | <b>Argonne National Labs - West</b>  |                |                 |         |         |         |         |
|   |                                      | 11/01/98       | 08/26/26        |         |         |         |         |
|   | Fuel Receipt / Treatment / Packaging | 02/06/01       | 08/26/26        |         |         |         |         |
|   | Processing and Treatment of SNF      | 04/12/00       | 08/26/25        |         |         |         |         |
|   | Final Disposition Activities         | 10/15/99       | 08/26/26        |         |         |         |         |
|   | NEPA Activites                       | 11/01/98       | 04/11/00        |         |         |         |         |
|   | Transportation Issues and Support    | 11/01/98       | 02/05/01        |         |         |         |         |

