### memorandum

Idaho Operations Office

Date: June 30, 2003

Subject: Fourth Quarter FY 2003 NSNF Program Assessment Schedule (NSNFP-QA-03-032)

To: Distribution

Attached is the fourth quarter FY 2003 NSNF Program Assessment Schedule. Please direct any questions regarding the schedule to D. A. Armour at (208) 526-3512 or to me at (208) 526-1181.

/s/

Robert L, Blyth, Program Manager National Spent Nuclear Fuel Program QA

### Attachment

### **DISTRIBUTION**

- D. Armour, NSNFP
- R. Blaney, EM-41
- M. Collins, RL
- B. DeMonia, OR
- L. Early, RL
- C. Gelles, EM-33
- S. Gladson, NSNFP
- A. Griffith, EM-21
- T. Hill, NSNFP
- W. Hurt, NSNFP
- R. LaGrange, EM-42
- H. Loo, NSNFP
- C. Majumdar, EM-43
- S. Morton, NSNFP
- G. Nichols, SR
- R. Ponik. SR
- J. Rhoderick, EM-43
- S. Robison, EM-31
- S. Veitenheimer, RL
- C. Weber, DOE/RW
- P. Wheatley, NSNFP

- cc: R. Barmettlor, FH
  - J. Blaylock, DOE/RW
  - K. Grooms, DOE/RW
  - N. Boyter, FH
  - D. Dimmick, WSRC
  - T. Fallon, BBWI
  - J. Flaherty, RW/NQS
  - M. Kavchak, RW/NQA
  - J. Hair, WSRC
  - J. Klos, FH
  - F. Leach, WSRC
  - S. Loflin, WSRC
  - E. MacQuarrie, FH
  - J. Mathews, FH
  - G. Mata, FH
  - J. McClusky, FH
  - R. McCormack, FH
  - R. Miller, BBWI
  - E. Opelski, RW/NQS
  - T. Orgill, FH
  - R. Pahl, ANL-W
  - L. Powell, LMES
  - J. Powell, WSRC
  - H. Rew, FH
  - J. Simonds, BBWI
  - D. Smith, FH
  - W. Sneed, WSRC
  - D. Takasumi, FH
  - M. Thurgood, JMI
  - R. Toro, RW/NQS
  - D. Turner, Bechtel Jacobs
  - S. Turner, FH
  - D. Vance, FH
  - D. Volkman, FH
  - R. Wade, BBWI

**NSNF QA Staff** 

NSNF File No. 5724.1801.1

### **EXTERNAL bcc DISTRIBUTION:**

### **ID DISTRIBUTION**:

**CONCURRENCE** 

- M. Arenaz
- J. Bateman
- G. Beausoleil
- G. Bowman
- R. Davis
- M. Gardner
- F. Holmes
- R. Kay
- R. Ramsey
- T. Smith
- R. Green

### **RECORD NOTES**:

- 1. Fourth Quarter FY 2003 NSNF Program Assessment Schedule.
- 2. Memo and schedule prepared by Don Armour, NSNFP QA Staff, at the direction of R. L. Blyth.
- 3. This letter/memo closes CATS number N/A.
- 4. The attached correspondence has no relation to the Naval Nuclear Propulsion Program. Naval Reactors concurrence is not required.



# **NATIONAL SPENT NUCLEAR FUEL PROGRAM**

## **ASSESSMENT SCHEDULE**

### 4th QUARTER FY 2003

Signature: /s/ F R. L. Blyth, QAPM	Signature: /s/ D. A. Armour  D. A. Armour, QAS Manager
/s/ R. L. Blyth \PM	Armour AS Manager
Date:	Date:
06/30/03	06/30/03

File No. 5724.1801.1

	4 <sup>th</sup> Qtr	TBD	08/03	08/03	07/03	04/02/03	04/14/03	06/03	Assessment Start Date		
S = Surveillance	Dat	TBD	03-NSNF-S-008	03-NSNF-S-007	03-NSNF-S-006	03-NSNF-S-005	03-NSNF-AU-001	03-NSNF-S-003	Assessment Type and Number		
e TBD = To be determined	Annual RW Audit of the NSNF QA Program	Annual Quality Assurance Management Assessment (QAMA) of the NSNFP	Surveillance of NSNFP Management of Electronic Data	Surveillance of NSNFP PAE and TMA Process	Surveillance of NSNFP SNF Remote Welding Activities	Surveillance of NSNFP SNF Activities – Assess Completion of NSNFP Audit Records	Annual Internal Audit of the NSNFP Program	Surveillance of NSNFP SNF Database Activities	Assessment Activity and Scope	NATIONAL SPENT NUCLEAR FUEL PROGRAM  Assessment Schedule – 4th Quarter FY 03  National Spent Nuclear Fuel Program (NSNFP) (Internal)	
NA = Not applicable	RW-OQA	RW-OQA	NSNF QA Staff	NSNF QA Staff	NSNF QA Staff	NSNF QA Staff	NSNF QA Staff	NSNF QA Staff	Assessing Organization	PROGRAM FY 03 [FP] (Interna	2
	TBD	TBD	STL–L. Herbert	STL– C. Kido	STL–D Armour	STL-C. Kido A-L. Herbert	ATL - L. Kimbro	STL-C. Kido A – L. Herbert	Assessment Team	J)	
						Complete. Report issued 05/07/03; one finding corrected during audit (CDA)	Complete. Report issued 05/15/03; no findings, three concerns, one notable practice	Complete. Report issued 06/09/03; no findings	Status		

Abbreviations: NSNFP-National Spent Nuclear Fuel Program; QA-Quality Assurance; PMP-NSNF Program Management Procedures; RW-Office of Civilian Radioactive Waste Management; DOE-Department of Energy; ATL-Audit Team Leader; A-Auditor; TS-Technical Specialist; HLW-High Level Waste; STL-Surveillance Team Leader; ST-Surveillance Team Member.

Note: Assessments identified with an asterisk (\*) to be observed by RW.

	07/21/03	04/28/03	RI	06/09/03	02/20/03	INEEL	4 <sup>th</sup> Qtr	ORNL	TBD	SRS	Assessment Start Date	•		
AU = Audits	03-RLSNF-AU- 001	03-RLSNF-S-001		03-INEEL-AU-001	03-INEEL-S-001		03-ORNL-S-001		03-SRS-AU-001		Assessment Type and Number	-		
S = Surveillance TBD = To be determined	Annual Implementation Audit of Fluor Hanford Spent Nuclear Fuel (SNF) Project QA Program Includes K-Basins, "T" Plant and River Corridor activities	Surveillance of Fluor Hanford SNF Project Activities and Corrective Action Closure		Annual Implementation Audit of INEEL Nonlicensed SNF Project QA Program.	Surveillance of INEEL Nonlicensed SNF QA Program Activities		Surveillance of ORNL SNF Shipment Activities		Limited Scope Audit of WSRC SNF QA Program		Assessment Activity and Scope	constant (and non-special designation of the constant of the c	Assessment Schedule – 4th Quarter FY 03	NATIONAL SPENT NUCLEAR FUEL PROGRAM
NA = Not	NSNF QA Staff	NSNF QA Staff		NSNF QA Staff	NSNF QA Staff		NSNF QA Staff		NSNF QA Staff		Assessing Organization		Y 03	ROGRAM
NA = Not applicable	ATL - T. Morgan A - D. Armour A - C. Kido A - N. MacKay A - R. Blyth *- TBD	STL-T. Morgan		ATL - R. Blyth A - R. Flaherty* A - R. Toro* A - D. Armour A - T. Morgan A - L. Herbert A - N. MacKay	STL-T. Morgan		STL-TBD		ATL- C. Kido A-TBD *		Assessment Team		26	
	Scheduled for 07/21- 31/03	Complete. Report issued 05/15/03; two CARs and two DRs issued		Complete. Report in preparation; three findings	Complete. Report issued 03/05/03; no findings		Waiting on firm schedule of SNF shipments to INEEL		Waiting on completion of revised SRS SNF Program		Status			

Abbreviations:

NSNFP-National Spent Nuclear Fuel Program; QA-Quality Assurance; PMP-NSNF Program Management Procedures; RW-Office of Civilian Radioactive Waste Management; DOE-Department of Energy; ATL-Audit Team Leader; A-Auditor; TS-Technical Specialist; HLW-High Level Waste; STL-Surveillance Team Leader; ST-Surveillance Team Member; SRS-Savannah River Site; ORNL-Oak Ridge National Laboratory; RL-Richland Operations Office (Hanford);

INEEL-Idaho National Engineering and Environmental Laboratory; FH-Fluor Hanford.

Note: Assessments identified with an asterisk (\*) to be observed by RW.